


City of Auburn, Maine

Public Services



TO: Auburn Residents
FROM: Public Services
RE: Public Services Weekly Report
DATE: Week Ending August 14, 2015

Public Services

- 2015 MPI Project- Broad Street Mill & Overlay. Surface pavement is being placed on 8/13/2015. Driveway paving and striping to follow.
- 2014 MPI Project- Lake Street (Park Ave to the CUL). Complete.
- 2015 Reclamation Project- Valview Dr, Summer St. (Park Ave to Mount Auburn Ave)
Drainage work on Valview Drive nearly complete. Reclamation scheduled for fourth week of August.
- Transportation Project at Great Falls- Water and sewer main extension work starts August 13th.
- 2015 Reconstruction Project- Davis Ave, Seventh St and Tyler St. Tyler Street complete..
Drainage structures completed on Davis Ave. Granite curbing completed on Seventh Street. Loam and seed to follow.
- Perkins Ridge Road Culvert Replacement- Footing designs complete. Applying for Army Corps permits with a start date of September 1st.
- Stormwater Management- DEP audit was held on 5/6/2015, waiting for feedback within 45 days.
- 2015 Demolition Project- complete.