



STREET SWEEPING SCHEDULE - 2015

The following is an alphabetical listing of streets with estimated dates when street sweeping will occur. To quickly access information regarding your street, click on the Bookmarks icon to the left, and choose the letter that your street name begins with. These dates are estimates and could change due to inclement weather or other emergencies. ***Please note that the Sweeping Schedule will be interrupted for a two week period during Spring Cleanup, beginning May 4th.***

STREET	DATES
ACADEMY ST	COMPLETE
ADAMIAN DR	6/15/15 to 6/19/15
ADAMS AV	COMPLETE
AIRPORT DR	6/15/15 to 6/19/15
ALBISTON WY	COMPLETE
ALDERWOOD RD	6/22/15 to 6/26/15
ALLAIN ST	6/8/15 to 6/12/15
ALLEN AV	COMPLETE
ALLIED RD	6/15/15 to 6/19/15
ALPHA ST	COMPLETE
AMBERLEY WY	COMPLETE
AMHERST ST	6/22/15 to 6/26/15
ANDREA LN	COMPLETE
ANDREW DR	COMPLETE
ARBANIA ST	6/8/15 to 6/12/15
ARON DR	COMPLETE
ASHE ST	COMPLETE
ATWOOD ST	6/8/15 to 6/12/15
AUBURN HTS	COMPLETE
AVIATION AV	6/15/15 to 6/19/15
AVON ST	COMPLETE
BARKLEY AV	COMPLETE
BARKLEY PL	COMPLETE
BARTON AV	COMPLETE
BAXTER AV	6/8/15 to 6/12/15
BEACON AV	COMPLETE
BEARCE ST	COMPLETE
BEAVER RD	6/29/15 to 7/3/15
BECK AV	6/22/15 to 6/26/15
BECKETT ST	COMPLETE
BEECH HILL RD (Hotel Rd to Martindale Rd)	6/15/15 to 6/19/15
BEECH HILL RD (Martindale Rd to Washington St)	6/15/15 to 6/19/15
BEECH ST	6/22/15 to 6/26/15
BELGRADE AV	6/22/15 to 6/26/15
BELLFLOWER DR	6/15/15 to 6/19/15
BENJAMIN ST	COMPLETE

BENNETT AV	6/8/15 to 6/12/15
BIRCH PL	COMPLETE
BIRCH RD	COMPLETE
BLACK CAT RD	6/15/15 to 6/19/15
BLACKMER ST	COMPLETE
BLAKE ST	COMPLETE
BLANCHARD RD	6/29/15 to 7/3/15
BOLSTER ST	COMPLETE
BOONE AV	COMPLETE
BOOTHBY ST	6/22/15 to 6/26/15
BOULDER DR	6/22/15 to 6/26/15
BOWDOIN ST	COMPLETE
BRADMAN PL	COMPLETE
BRADMAN ST	COMPLETE
BRAMAN ST	COMPLETE
BRAMBLEWOOD RD	6/22/15 to 6/26/15
BRANDYWINE CIR	6/15/15 to 6/19/15
BRANN AV (PE)	6/8/15 to 6/12/15
BRENTWOOD DR	6/15/15 to 6/19/15
BRIARCLIFF KNL	COMPLETE
BRICKYARD CIR	COMPLETE
BRICKYARD XVR	COMPLETE
BRIGHTON HILL RD	6/29/15 to 7/3/15
BROAD ST (Hackett Rd to South Main St)	COMPLETE
BROAD ST (South Main St to Lown Bridge)	COMPLETE
BROAD ST (South Main St to to and including Lown Bridge)	COMPLETE
BROADVIEW AV	COMPLETE
BROOK ST	COMPLETE
BROOKDALE LN	6/22/15 to 6/26/15
BROOKSIDE CIR	COMPLETE
BROWN ST	COMPLETE
BROWNS CROSSING RD (Paved Portion)	6/15/15 to 6/19/15
BURNS ST	COMPLETE
CAMERON LN	6/15/15 to 6/19/15
CANDIA ST	COMPLETE
CANDLEBERRY DR	6/22/15 to 6/26/15
CARLTON ST	6/8/15 to 6/12/15
CARON LN	6/8/15 to 6/12/15
CARRIER CT	COMPLETE
CARROLL AV	COMPLETE
CARSON ST	6/22/15 to 6/26/15
CEDARWOOD RD	6/22/15 to 6/26/15
CENTER MINOT RD	6/22/15 to 6/26/15
CENTER ST	COMPLETE
CHARLES ST	COMPLETE
CHERRY VALE CIR	6/15/15 to 6/19/15
CHESTNUT ST	COMPLETE
CHICKADEE DR	6/29/15 to 7/3/15
CHICOINE AV	6/22/15 to 6/26/15
CHURCH ST	COMPLETE

CLARK ST	COMPLETE
CLEAVES ST	6/8/15 to 6/12/15
CLEVELAND AV	COMPLETE
CLOVER LN	6/22/15 to 6/26/15
COACHMAN AV	COMPLETE
COBURN ST	COMPLETE
COLBY ST	COMPLETE
COLONIAL WY	COMPLETE
CONANT AV	COMPLETE
CONCORD PL (PE)	6/22/15 to 6/26/15
CONSTELLATION DR	6/15/15 to 6/19/15
COOK ST	COMPLETE
COOK ST (Fifth St to South Main St)	COMPLETE
COOLIDGE ST	COMPLETE
CORNELL AV	COMPLETE
COTTAGE RD	COMPLETE
COUNTRY CLUB DR	6/15/15 to 6/19/15
COURT ST	COMPLETE
CREST AV	6/22/15 to 6/26/15
CROSS ST	COMPLETE
CROWELL ST	COMPLETE
CUSHMAN PL	COMPLETE
CYR ST	COMPLETE
DAMY DR	COMPLETE
DANA AV	COMPLETE
DANBURY DR	7/6/15 to 7/10/15
DANVILLE CORNER RD	7/6/15 to 7/10/15
DAVIS AV	COMPLETE
DAVIS AV	COMPLETE
DAWES AV	COMPLETE
DEE ST	COMPLETE
DEER RIPS RD	6/29/15 to 7/3/15
DEERFIELD DR	6/22/15 to 6/26/15
DELL CT	COMPLETE
DENNISON ST	COMPLETE
DEROSAY AV	6/8/15 to 6/12/15
DEXTER AV	COMPLETE
DILLINGHAM HILL RD	6/29/15 to 7/3/15
DOLORES ST	COMPLETE
DRUMMOND CT	COMPLETE
DRUMMOND ST	COMPLETE
DUNHAM ST (PE)	6/8/15 to 6/12/15
DUNLAP ST	6/15/15 to 6/19/15
DUNN ST (Riverside Dr to Second St)	COMPLETE
DUNN ST (Second St to S Main St)	COMPLETE
EAGLE VIEW DR	COMPLETE
EAST BATES ST	COMPLETE
EAST DARTMOUTH ST	COMPLETE
EAST HARDSCRABBLE RD	6/15/15 to 6/19/15
EAST WATERMAN RD	6/29/15 to 7/3/15

EASTMAN LN	6/15/15 to 6/19/15
EDGEWOOD RD	6/22/15 to 6/26/15
EIGHTH ST	COMPLETE
ELM ST	COMPLETE
ELMWOOD RD	COMPLETE
ENFIELD ST	COMPLETE
EVERGREEN RD	COMPLETE
FAIR ST	COMPLETE
FAIRMOUNT AV	COMPLETE
FAIRVIEW AV	COMPLETE
FAIRVIEW CT	COMPLETE
FAIRWAY CT	6/15/15 to 6/19/15
FAIRWAY DR	6/15/15 to 6/19/15
FAIRWAY DR	6/15/15 to 6/19/15
FERN ST	COMPLETE
FIELD AV	COMPLETE
FIFTH ST (Mill St to South Main St)	COMPLETE
FIFTH ST (South Main St to Mary Carroll)	COMPLETE
FIRST FLIGHT DR	6/15/15 to 6/19/15
FLANDERS ST	COMPLETE
FLETCHER RD	6/8/15 to 6/12/15
FLIGHT LINE DR	6/15/15 to 6/19/15
FOCH ST	6/8/15 to 6/12/15
FOREST AV	COMPLETE
FOSTER RD (Paved Portion)	6/15/15 to 6/19/15
FOURTH ST	COMPLETE
FRENCHS LN	COMPLETE
FULTON ST	COMPLETE
GAMAGE AV	COMPLETE
GAMMON AV	COMPLETE
GARDEN CIR	6/15/15 to 6/19/15
GARFIELD RD	6/22/15 to 6/26/15
GARY ST	6/29/15 to 7/3/15
GILL ST	COMPLETE
GILLANDER AV	COMPLETE
GIROUX ST	6/8/15 to 6/12/15
GLENDALE AV	6/8/15 to 6/12/15
GOFF ST	COMPLETE
GOLDTHWAITE RD	6/8/15 to 6/12/15
GOODRICH AV	COMPLETE
GOSNOLD ST	COMPLETE
GOSS ST	COMPLETE
GRACELAWN RD	6/22/15 to 6/26/15
GRANDVIEW AV	COMPLETE
GRANGE ST	6/15/15 to 6/19/15
GRANITE ST	COMPLETE
GRANT ST	COMPLETE
GREAT FALLS PLZ	COMPLETE
GREENFIELD DR	COMPLETE
GREENWOOD RD	6/22/15 to 6/26/15

GROVE ST	COMPLETE
HACKETT RD	7/6/15 to 7/10/15
HAMPSHIRE ST (Goff St to Pleasant St)	COMPLETE
HAMPSHIRE ST (Turner St to Pleasant St)	COMPLETE
HAMPTON AV	COMPLETE
HARMONS CORNER RD	7/6/15 to 7/10/15
HARRIMAN DR	6/15/15 to 6/19/15
HARRIS ST	COMPLETE
HARRISON CIR	COMPLETE
HARVARD ST	COMPLETE
HARVEST HILL LN	6/15/15 to 6/19/15
HASKELL ST	COMPLETE
HATCH RD	6/22/15 to 6/26/15
HATFIELD RD (Paved Portion)	6/22/15 to 6/26/15
HATHAWAY ST	COMPLETE
HAZEL ST	COMPLETE
HAZELHURST ST	6/8/15 to 6/12/15
HEATH LN	6/22/15 to 6/26/15
HECTOR ST	COMPLETE
HEMLOCK CIR	COMPLETE
HERITAGE DR	COMPLETE
HERSEY HILL RD	6/29/15 to 7/3/15
HIGH ST	COMPLETE
HIGHLAND AV	COMPLETE
HILDRETH ST	COMPLETE
HILLCREST ST	COMPLETE
HILLSDALE ST	COMPLETE
HILLSIDE AV	COMPLETE
HOLBROOK RD	6/29/15 to 7/3/15
HOLLY ST	COMPLETE
HORIZON DR	COMPLETE
HOTEL RD (Morrow Rd to Poland Spring Rd)	6/15/15 to 6/19/15
HOTEL RD (Minot Av to Morrow Rd)	6/8/15 to 6/12/15
HOTEL RD (Minot Av to Youngs Cnr Rd)	6/22/15 to 6/26/15
HOUGHTON ST	COMPLETE
HOWE ST	6/22/15 to 6/26/15
HUARD AV	6/8/15 to 6/12/15
HUNTON PL	COMPLETE
HUSTON AV	COMPLETE
HUTCHINS ST	COMPLETE
INDUSTRY AV	6/8/15 to 6/12/15
INFINITI WY	6/15/15 to 6/19/15
INTERURBAN RD	6/8/15 to 6/12/15
IPSWICH ST	COMPLETE
JACKSON HILL RD	6/22/15 to 6/26/15
JAMES ST	COMPLETE
JEFFERSON ST	6/8/15 to 6/12/15
JENNIFER DR	6/15/15 to 6/19/15
JOATMON DR	7/6/15 to 7/10/15
JOFFRE ST	6/8/15 to 6/12/15

JOHNSON RD	6/29/15 to 7/3/15
JOLINE DR	COMPLETE
JONES ST	6/8/15 to 6/12/15
JORDAN AV	COMPLETE
JORDAN SCHOOL RD	7/6/15 to 7/10/15
JOSSLYN ST	COMPLETE
KENDALL RD	6/22/15 to 6/26/15
KENNEDY AV	COMPLETE
KILSYTH ST	COMPLETE
KITTYHAWK AV	6/15/15 to 6/19/15
KYLE LN	7/6/15 to 7/10/15
LAFAYETTE ST	COMPLETE
LAKE AUBURN AV	COMPLETE
LAKE SHORE DR	6/29/15 to 7/3/15
LAKE ST	COMPLETE
LAMPLIGHTER CIR	COMPLETE
LANE RD	COMPLETE
LAUREAT AV	COMPLETE
LAUREL AV	COMPLETE
LEAVITT ST	6/8/15 to 6/12/15
LEWISTON JUNCTION RD	6/15/15 to 6/19/15
LIBRARY AV	COMPLETE
LILLIAN ST	COMPLETE
LINDEN ST	COMPLETE
LITTLE ANDROSCOGGIN DR	6/15/15 to 6/19/15
LITTLE ORCHARD CT	COMPLETE
LITTLEFIELD RD	6/8/15 to 6/12/15
LOCKSLEY RD	COMPLETE
Longbow CT	COMPLETE
LORING AV	COMPLETE
LOST VALLEY RD	6/22/15 to 6/26/15
LOUISE ST	COMPLETE
LUCILLE ST	COMPLETE
LUFKIN ST (PE)	6/8/15 to 6/12/15
MADISON ST	6/8/15 to 6/12/15
MAIN ST	COMPLETE
MALIBU DR	COMPLETE
MANLEY RD	6/8/15 to 6/12/15
MAPLE HILL RD	6/29/15 to 7/3/15
MAPLE PT	6/8/15 to 6/12/15
MAPLE ST	COMPLETE
MARIAN DR	COMPLETE
MARKALYN ST	COMPLETE
MARSHALL AV	COMPLETE
MARSTON HILL RD	6/29/15 to 7/3/15
MARSTON ST	COMPLETE
MARTIN ST	COMPLETE
MARTINDALE RD	6/15/15 to 6/19/15
MARY CARROLL ST	COMPLETE
MASON ST	6/22/15 to 6/26/15

MAYFIELD RD	COMPLETE
MCKINNON ST (PE)	6/8/15 to 6/12/15
MEADOW LN	6/22/15 to 6/26/15
MECHANICS ROW	COMPLETE
MERRILL ST	COMPLETE
MERROW RD	6/8/15 to 6/12/15
MIAMI AV	COMPLETE
MILL ST (S.Main to Broad)	COMPLETE
MILL ST (South Main St to Riverside Dr)	COMPLETE
MILLETT DR	COMPLETE
MINOT AV	COMPLETE
MONROE ST	6/8/15 to 6/12/15
MOORE AV	6/8/15 to 6/12/15
MOOSE BROOK RD	6/15/15 to 6/19/15
MORSE ST	COMPLETE
MOUNT APATITE RD	6/22/15 to 6/26/15
MOUNT AUBURN AV AND RAMPS	COMPLETE
MUSKET DR	7/6/15 to 7/10/15
MYRTLE ST	COMPLETE
NEWBURY ST	COMPLETE
NEWELL AV	COMPLETE
NICKERSON AV	6/8/15 to 6/12/15
NINETEENTH ST	COMPLETE
NINTH ST	COMPLETE
NISKAYUNA ST	COMPLETE
NORTH AUBURN RD	6/29/15 to 7/3/15
NORTH RIVER RD	6/29/15 to 7/3/15
NORTHERN AV	COMPLETE
NOTTINGHAM RD	COMPLETE
OAK HILL RD	COMPLETE
OAK ST	COMPLETE
OAKLAND ST	COMPLETE
OLD CARRIAGE RD	6/22/15 to 6/26/15
OLD DANVILLE RD	7/6/15 to 7/10/15
OLD FARM HL	6/8/15 to 6/12/15
OLD HOTEL RD	6/15/15 to 6/19/15
OLD PORTLAND RD	6/15/15 to 6/19/15
OLIVE ST	COMPLETE
OMNI CIR	6/15/15 to 6/19/15
ORCHARD ST	COMPLETE
OUTLOOK DR	7/6/15 to 7/10/15
OWL LN	7/6/15 to 7/10/15
OXFORD ST	6/22/15 to 6/26/15
PAR FOUR DR	6/15/15 to 6/19/15
PARK AV	COMPLETE
PARK WY	COMPLETE
PARKER ST	COMPLETE
PARTRIDGE LN	7/6/15 to 7/10/15
PATTON ST	COMPLETE
PAUL ST	COMPLETE

PEARL ST	COMPLETE
PENLEY CORNER RD	7/6/15 to 7/10/15
PERKINS RIDGE RD	6/22/15 to 6/26/15
PETTENGILL PARK RD	COMPLETE
PHILOMAR ST	COMPLETE
PIERCE ST	COMPLETE
PINE ST	COMPLETE
PINEWOOD DR	6/22/15 to 6/26/15
PINNACLE DR	COMPLETE
PLEASANT ST (Court St to Elm St)	COMPLETE
PLEASANT ST (Turner St to Court St)	COMPLETE
PLUMMER ST	COMPLETE
POLAND RD	6/8/15 to 6/12/15
POLIQVIN AV	6/8/15 to 6/12/15
POWDERHORN LN	6/15/15 to 6/19/15
POWNAL RD	7/6/15 to 7/10/15
PRIDE RD	6/8/15 to 6/12/15
PRIDE RD	6/8/15 to 6/12/15
PRINCETON AV	COMPLETE
PROSPECT ST	COMPLETE
PULSIFER ST	COMPLETE
QUAIL RUN	6/29/15 to 7/3/15
RACHAEL LN	6/15/15 to 6/19/15
RAFNELL ST	6/22/15 to 6/26/15
RAILROAD ST	COMPLETE
REED ST	COMPLETE
REGINALD ST	COMPLETE
RICHARDSON ST	COMPLETE
RIDGEWOOD AV	6/8/15 to 6/12/15
RIVERSIDE DR (Broad St to Mill St)	COMPLETE
RIVERSIDE DR (Mill St to 597 Riverside Dr)	COMPLETE
ROAK ST	COMPLETE
ROBIN RD	COMPLETE
ROCHELLE ST	6/8/15 to 6/12/15
ROCKHILL AV	6/8/15 to 6/12/15
RODMAN RD	6/8/15 to 6/12/15
ROSE TERR	COMPLETE
ROSEWOOD RD	6/22/15 to 6/26/15
ROTARY	COMPLETE
ROWE ST	COMPLETE
ROY AV	COMPLETE
ROYAL AV	6/8/15 to 6/12/15
RUBELLITE LN	6/22/15 to 6/26/15
RUSSELL AV	COMPLETE
SANDY BEACH RD	6/22/15 to 6/26/15
SCHOOL ST	COMPLETE
SECOND ST (Broad St to Dead End)	COMPLETE
SECOND ST (South Main St to Broad St)	COMPLETE
SEVENTEENTH ST	COMPLETE
SEVENTH ST (South Main St to Truman Av)	COMPLETE

SEVENTH ST (South Main St to Westerly Dead End)	COMPLETE
SHARLAINES XVR	COMPLETE
SHEPLEY ST	COMPLETE
SHEPLEY ST	COMPLETE
SHERIDAN AV	COMPLETE
SHERMAN AV	COMPLETE
SHERRY LN	6/15/15 to 6/19/15
SHERWOOD DR	COMPLETE
SHORT ST	COMPLETE
SILVA ST	6/22/15 to 6/26/15
SIXTEENTH ST	COMPLETE
SIXTH ST (South Main St to Easterly Dead End)	COMPLETE
SIXTH ST (South Main St to Mary Carroll St)	COMPLETE
SKILLINGS CORNER RD	6/29/15 to 7/3/15
SMITH ST	6/8/15 to 6/12/15
SNOW AV	6/8/15 to 6/12/15
SOPERS MILL RD	7/6/15 to 7/10/15
SOUTH GOFF ST	COMPLETE
SOUTH MAIN ST (Broad St to Witham Rd)	COMPLETE
SOUTH MAIN ST (Mill St to Broad St)	COMPLETE
SOUTH MAIN ST (South Witham Rd to Pownal Rd)	7/6/15 to 7/10/15
SOUTH ST	COMPLETE
SOUTH WITHAM RD	7/6/15 to 7/10/15
SPRING ST (Court St to Elm St)	COMPLETE
SPRING ST (Troy St to Court St)	COMPLETE
SPRUCEWOOD RD	6/22/15 to 6/26/15
STANLEY ST	COMPLETE
STERLING RD	6/22/15 to 6/26/15
STETSON RD	COMPLETE
STEVENS MILL RD	6/22/15 to 6/26/15
STEVENS MILL RD (Court St to Minot Av)	COMPLETE
STONE RD	6/29/15 to 7/3/15
STONY RDG	COMPLETE
SUMMER ST	COMPLETE
SUMMER ST (Youngs Cnr Rd to Mt Auburn Av)	6/22/15 to 6/26/15
SUMMER ST (Youngs Cnr Rd to W Auburn Rd)	6/29/15 to 7/3/15
SUMMIT ST	COMPLETE
SUNDERLAND DR	6/22/15 to 6/26/15
SUNSET AV	COMPLETE
SUNSET CT	COMPLETE
SURREY LN	COMPLETE
SWETT AV	6/8/15 to 6/12/15
TAFT AV	6/8/15 to 6/12/15
TAYLOR ST	COMPLETE
TEMPLE ST	COMPLETE
TENTH ST	COMPLETE
TENTH ST	COMPLETE
TERRACE RD	6/22/15 to 6/26/15
THIRD ST (Broad St to Dead End)	COMPLETE
THIRD ST (Mill St to Broad St)	COMPLETE

THIRTEENTH ST	COMPLETE
TOURMALINE LN	6/22/15 to 6/26/15
TOURNAMENT DR	7/6/15 to 7/10/15
TOWLE AV	COMPLETE
TOWLE ST	COMPLETE
TOWNSEND BROOK RD	6/29/15 to 7/3/15
TRAPP RD	7/6/15 to 7/10/15
TRASK AV	6/8/15 to 6/12/15
TROY ST	COMPLETE
TRUMAN AV	COMPLETE
TURKEY LN	6/15/15 to 6/19/15
TURNER ST (Joline Dr to Union St)	COMPLETE
TURNER ST (Route 4 to Joline Dr)	COMPLETE
TWIN RD	6/8/15 to 6/12/15
TYLER ST	6/8/15 to 6/12/15
UNDERCLIFF RD	COMPLETE
UNION ST	COMPLETE
UNIVERSITY ST	COMPLETE
VALLEY ST	6/8/15 to 6/12/15
VALVIEW DR	6/22/15 to 6/26/15
VERNON ST	COMPLETE
VETERANS MEMORIAL BRIDGE	COMPLETE
VICKERY RD	COMPLETE
VINE ST	COMPLETE
VINING ST	COMPLETE
VISTA DR	COMPLETE
VIVIAN ST	COMPLETE
WALNUT ST	COMPLETE
WASHINGTON ST	COMPLETE
WASHINGTON XVR	COMPLETE
WEATHERLY PL	6/22/15 to 6/26/15
WEAVER ST	COMPLETE
WEBSTER ST	COMPLETE
WEDGWOOD RD	COMPLETE
WEST AUBURN RD	6/29/15 to 7/3/15
WEST BATES ST	COMPLETE
WEST DARTMOUTH ST	COMPLETE
WEST HARDSCRABBLE RD	6/15/15 to 6/19/15
WEST WATERMAN RD	6/29/15 to 7/3/15
WESTERN AV	COMPLETE
WESTERN PROM	COMPLETE
WESTERN VIEW ST	COMPLETE
WHITMAN SPRING RD	6/29/15 to 7/3/15
WHITNEY ST	COMPLETE
WILLIAMS ST	COMPLETE
WILLOW ST	COMPLETE
WILSON ST	COMPLETE
WINDEMERE WY	6/22/15 to 6/26/15
WINTER ST	COMPLETE
WITHAM RD	COMPLETE

WOOD ST
WOODLAWN AV
WRIGHTS LNDG
XIVRAY ST
YOUNGS CORNER RD
ZOAR ST

COMPLETE
COMPLETE
6/15/15 to 6/19/15
COMPLETE
6/22/15 to 6/26/15
6/8/15 to 6/12/15