



# City of Auburn, Maine

## Public Services Department

296 Gracelawn Road | Auburn, Maine 04210

207.333.6670 | [www.auburnmaine.gov](http://www.auburnmaine.gov)

A NATIONALLY-ACCREDITED PUBLIC WORKS AGENCY



### STREET SWEEPING SCHEDULE - 2019

The following is an alphabetical listing of streets with estimated dates when street sweeping will occur. To quickly access information regarding your street, click on the Bookmarks icon to the left, and choose the letter that your street name begins with. These dates are estimates and could change due to inclement weather, equipment failure or other emergencies. There will also be a two week interruption of sweeping due to our bulky waste collection program

STREET	DATES
ACADEMY ST	COMPLETE
ADAMIAN DR	6/17/19 to 6/21/19
ADAMS AV	6/3/19 to 6/7/19
AIRPORT DR	6/17/19 to 6/21/19
ALBISTON WY	COMPLETE
ALDERWOOD RD	6/17/19 to 6/21/19
ALLAIN ST	6/10/19 to 6/14/19
ALLEN AV	6/3/19 to 6/7/19
ALLIED RD	6/17/19 to 6/21/19
ALPHA ST	6/3/19 to 6/7/19
AMBERLEY WY	6/3/19 to 6/7/19
AMHERST ST	6/17/19 to 6/21/19
ANDREA LN	6/3/19 to 6/7/19
ANDREW DR	6/10/19 to 6/14/19
ARBANIA ST	6/10/19 to 6/14/19
ARON DR	6/3/19 to 6/7/19
ASHE ST	6/3/19 to 6/7/19
ATWOOD ST	6/10/19 to 6/14/19
AUBURN HTS (PVT)	6/3/19 to 6/7/19
AVIATION AV	6/17/19 to 6/21/19
AVON ST	COMPLETE
BARKLEY AV	6/3/19 to 6/7/19
BARKLEY PL	6/3/19 to 6/7/19
BARTON AV	COMPLETE
BAXTER AV	6/10/19 to 6/14/19
BEACON AV	5/27/17 to 5/31/19
BEARCE ST	COMPLETE
BEAVER RD	6/24/19 to 6/28/19
BECK AV	6/17/19 to 6/21/19
BECKETT ST	COMPLETE
BEECH HILL RD	6/17/19 to 6/21/19
BEECH ST	6/17/19 to 6/21/19
BELGRADE AV	6/17/19 to 6/21/19
BELLFLOWER DR	6/17/19 to 6/21/19
BENJAMIN ST	6/3/19 to 6/7/19
BENNETT AV	6/10/19 to 6/14/19
BIRCH PL	6/3/19 to 6/7/19

BIRCH RD	6/3/19 to 6/7/19
BLACK CAT RD	6/17/19 to 6/21/19
BLACKMER ST	6/3/19 to 6/7/19
BLAKE ST	6/3/19 to 6/7/19
BLANCHARD RD	6/24/19 to 6/28/19
BOLSTER ST	COMPLETE
BOONE AV	COMPLETE
BOOTHBY ST	6/24/19 to 6/28/19
BOULDER DR	6/17/19 to 6/21/19
BOWDOIN ST	6/3/19 to 6/7/19
BRADMAN PL	6/10/19 to 6/14/19
BRADMAN ST	6/10/19 to 6/14/19
BRAMAN ST	6/10/19 to 6/14/19
BRAMBLEWOOD RD	6/17/19 to 6/21/19
BRANDYWINE CIR	6/17/19 to 6/21/19
BRANN AV (PE)	6/10/19 to 6/14/19
BRENTWOOD DR	6/17/19 to 6/21/19
BRIARCLIFF KNL	6/3/19 to 6/7/19
BRICKYARD CIR	COMPLETE
BRICKYARD XVR	COMPLETE
BRIGHTON HILL RD	6/24/19 to 6/28/19
BROAD ST (Hackett Rd to South Main St)	COMPLETE
BROAD ST (South Main St to Lown Bridge)	COMPLETE
BROAD ST (South Main St to to and including Lown Bridge)	COMPLETE
BROADVIEW AV	6/3/19 to 6/7/19
BROOK ST	COMPLETE
BROOKDALE LN	6/17/19 to 6/21/19
BROOKSIDE CIR	6/3/19 to 6/7/19
BROWN ST	6/10/19 to 6/14/19
BROWNS CROSSING RD (Paved Portion)	6/17/19 to 6/21/19
BURNS ST	6/3/19 to 6/7/19
CAMERON LN	6/17/19 to 6/21/19
CANDIA ST	COMPLETE
CANDLEBERRY DR	6/17/19 to 6/21/19
CARLTON ST	6/10/19 to 6/14/19
CARON LN	6/10/19 to 6/14/19
CARRIER CT	COMPLETE
CARROLL AV	5/27/17 to 5/31/19
CARSON ST	6/17/19 to 6/21/19
CEDARWOOD RD	6/17/19 to 6/21/19
CENTER MINOT RD	6/24/19 to 6/28/19
CENTER ST	COMPLETE
CHARLES ST	5/27/17 to 5/31/19
CHERRY VALE CIR	6/17/19 to 6/21/19
CHESTNUT ST	COMPLETE
CHICKADEE DR	6/24/19 to 6/28/19
CHICOINE AV	6/17/19 to 6/21/19
CHURCH ST	6/10/19 to 6/14/19
CLARK ST	6/3/19 to 6/7/19
CLEAVES ST	6/10/19 to 6/14/19
CLEVELAND AV	6/3/19 to 6/7/19
CLIFF ST	5/27/17 to 5/31/19

CLOVER LN	6/17/19 to 6/21/19
COACHMAN AV	COMPLETE
COBURN ST	6/3/19 to 6/7/19
COLBY ST	6/10/19 to 6/14/19
COLONIAL WY	6/3/19 to 6/7/19
CONANT AV	5/27/17 to 5/31/19
CONCORD PL (PE)	6/17/19 to 6/21/19
CONSTELLATION DR	6/17/19 to 6/21/19
COOK ST (South Main St to Second St)	COMPLETE
COOK ST (Fifth St to South Main St)	COMPLETE
COOLIDGE ST	6/10/19 to 6/14/19
CORNELL AV	6/10/19 to 6/14/19
COTTAGE RD	6/10/19 to 6/14/19
COUNTRY CLUB DR	6/17/19 to 6/21/19
COURT ST	COMPLETE
CREST AV	6/17/19 to 6/21/19
CROSS ST	6/10/19 to 6/14/19
CROWELL ST	6/10/19 to 6/14/19
CUSHMAN PL	6/3/19 to 6/7/19
CYR ST	COMPLETE
DAMY DR	6/3/19 to 6/7/19
DANA AV	6/3/19 to 6/7/19
DANBURY DR	7/1/19 to 7/5/19
DANVILLE CORNER RD	7/1/19 to 7/5/19
DAVIS AV	5/27/17 to 5/31/19
DAWES AV	6/3/19 to 6/7/19
DEE ST	COMPLETE
DEER RIPS RD	6/24/19 to 6/28/19
DEERFIELD DR	6/17/19 to 6/21/19
DELL CT	6/3/19 to 6/7/19
DENNISON ST	6/3/19 to 6/7/19
DEROSAY AV	6/10/19 to 6/14/19
DEWEY AV (PE)	6/3/19 to 6/7/19
DEXTER AV	5/27/17 to 5/31/19
DILLINGHAM HILL RD	6/24/19 to 6/28/19
DOLORES ST	COMPLETE
DRUMMOND CT	COMPLETE
DRUMMOND ST	COMPLETE
DUNHAM ST (PE)	6/10/19 to 6/14/19
DUNLAP ST	6/17/19 to 6/21/19
DUNN ST	COMPLETE
EAGLE VIEW DR	COMPLETE
EAST BATES ST	6/10/19 to 6/14/19
EAST DARTMOUTH ST	6/10/19 to 6/14/19
EAST HARDSCRABBLE RD	6/17/19 to 6/21/19
EAST WATERMAN RD	6/24/19 to 6/28/19
EASTMAN LN	6/17/19 to 6/21/19
EDGEWOOD RD	6/17/19 to 6/21/19
EIGHTH ST	COMPLETE
ELM ST	COMPLETE
ELMWOOD RD	6/10/19 to 6/14/19
ENFIELD ST	COMPLETE

EVERGREEN RD	COMPLETE
FAIR ST	6/10/19 to 6/14/19
FAIRMOUNT AV	6/3/19 to 6/7/19
FAIRVIEW AV	6/3/19 to 6/7/19
FAIRVIEW CT	6/3/19 to 6/7/19
FAIRWAY CT	6/17/19 to 6/21/19
FAIRWAY DR	6/17/19 to 6/21/19
FERN ST	5/27/17 to 5/31/19
FIELD AV	COMPLETE
FIFTH ST (Mill St to South Main St)	COMPLETE
FIFTH ST (South Main St to Mary Carroll)	COMPLETE
FIRST FLIGHT DR	6/17/19 to 6/21/19
FLANDERS ST	COMPLETE
FLETCHER RD	6/10/19 to 6/14/19
FLIGHT LINE DR	6/17/19 to 6/21/19
FOCH ST	6/10/19 to 6/14/19
FOREST AV	6/3/19 to 6/7/19
FOSTER RD (Paved Portion)	6/17/19 to 6/21/19
FOURTH ST	COMPLETE
FRENCHS LN	6/3/19 to 6/7/19
FULTON ST	COMPLETE
GAMAGE AV	5/27/17 to 5/31/19
GAMMON AV	5/27/17 to 5/31/19
GARDEN CIR	6/17/19 to 6/21/19
GARFIELD RD	6/24/19 to 6/28/19
GARY ST	6/24/19 to 6/28/19
GILL ST	COMPLETE
GILLANDER AV	COMPLETE
GIROUX ST	6/10/19 to 6/14/19
GLENDALE AV	6/10/19 to 6/14/19
GOFF ST	5/27/17 to 5/31/19
GOLDTHWAITE RD	6/10/19 to 6/14/19
GOODRICH AV	6/3/19 to 6/7/19
GOSNOLD ST	COMPLETE
GOSS ST	COMPLETE
GRACELAWN RD	6/24/19 to 6/28/19
GRANDVIEW AV	COMPLETE
GRANGE ST	6/17/19 to 6/21/19
GRANITE ST	5/27/17 to 5/31/19
GRANT ST	5/27/17 to 5/31/19
GREAT FALLS PLZ	COMPLETE
GREENFIELD DR	COMPLETE
GREENWOOD RD	6/17/19 to 6/21/19
GROVE ST	6/3/19 to 6/7/19
HACKETT RD	7/1/19 to 7/5/19
HAMPSHIRE ST	COMPLETE
HAMPTON AV	6/3/19 to 6/7/19
HARMONS CORNER RD	7/1/19 to 7/5/19
HARRIMAN DR	6/17/19 to 6/21/19
HARRIS ST	6/3/19 to 6/7/19
HARRISON CIR	COMPLETE
HARVARD ST	6/3/19 to 6/7/19

HARVEST HILL LN	6/17/19 to 6/21/19
HASKELL ST	5/27/17 to 5/31/19
HATCH RD	6/24/19 to 6/28/19
HATFIELD RD (Paved Portion)	6/24/19 to 6/28/19
HATHAWAY ST	6/10/19 to 6/14/19
HAZEL ST	6/3/19 to 6/7/19
HAZELHURST ST	6/10/19 to 6/14/19
HEATH LN	6/17/19 to 6/21/19
HECTOR ST	COMPLETE
HEMLOCK CIR	6/3/19 to 6/7/19
HERITAGE DR	COMPLETE
HERSEY HILL RD	6/24/19 to 6/28/19
HIGH ST	COMPLETE
HIGHLAND AV	5/27/17 to 5/31/19
HILDRETH ST	6/3/19 to 6/7/19
HILLCREST ST	5/27/17 to 5/31/19
HILLSDALE ST	5/27/17 to 5/31/19
HILLSIDE AV	6/3/19 to 6/7/19
HOLBROOK RD	6/24/19 to 6/28/19
HOLLY ST	5/27/17 to 5/31/19
HORIZON DR	6/3/19 to 6/7/19
HOTEL RD (Morrow Rd to Poland Spring Rd)	6/17/19 to 6/21/19
HOTEL RD (Minot Av to Morrow Rd)	6/10/19 to 6/14/19
HOTEL RD (Minot Av to Youngs Cnr Rd)	6/24/19 to 6/28/19
HOUGHTON ST	6/3/19 to 6/7/19
HOWE ST	6/17/19 to 6/21/19
HUARD AV	6/10/19 to 6/14/19
HUNTON PL	6/3/19 to 6/7/19
HUSTON AV	COMPLETE
HUTCHINS ST	COMPLETE
INDUSTRY AV	6/10/19 to 6/14/19
INFINITI WY	6/17/19 to 6/21/19
INTERURBAN RD	6/10/19 to 6/14/19
IPSWICH ST	COMPLETE
JACKSON HILL RD	6/24/19 to 6/28/19
JAMES ST	5/27/17 to 5/31/19
JEFFERSON ST	6/10/19 to 6/14/19
JENNIFER DR	6/17/19 to 6/21/19
JOATMON DR	7/1/19 to 7/5/19
JOFFRE ST	6/10/19 to 6/14/19
JOHNSON RD	6/24/19 to 6/28/19
JOLINE DR	COMPLETE
JONES ST	6/10/19 to 6/14/19
JORDAN AV	COMPLETE
JORDAN SCHOOL RD	7/1/19 to 7/5/19
JOSSLYN ST	5/27/17 to 5/31/19
KENDALL RD	6/17/19 to 6/21/19
KENNEDY AV	6/3/19 to 6/7/19
KILSYTH ST	COMPLETE
KITTYHAWK AV	6/17/19 to 6/21/19
KYLE LN	7/1/19 to 7/5/19
LAFAYETTE ST	COMPLETE

LAKE AUBURN AV	6/3/19 to 6/7/19
LAKE SHORE DR	6/24/19 to 6/28/19
LAKE ST	6/3/19 to 6/7/19
LAMPLIGHTER CIR	6/3/19 to 6/7/19
LAUREAT AV	COMPLETE
LAUREL AV	COMPLETE
LEAVITT ST	6/10/19 to 6/14/19
LEWISTON JUNCTION RD	6/17/19 to 6/21/19
LIBRARY AV	COMPLETE
LILLIAN ST	6/10/19 to 6/14/19
LINDEN ST	5/27/17 to 5/31/19
LITTLE ANDROSCOGGIN DR	6/17/19 to 6/21/19
LITTLE ORCHARD CT	5/27/17 to 5/31/19
LITTLEFIELD RD	6/10/19 to 6/14/19
LOCKSLEY RD	6/3/19 to 6/7/19
Longbow Ct	6/3/19 to 6/7/19
LORING AV	COMPLETE
LOST VALLEY RD	6/24/19 to 6/28/19
LOUISE ST	COMPLETE
LUCILLE ST	COMPLETE
LUFKIN ST (PE)	6/10/19 to 6/14/19
MADISON ST	6/10/19 to 6/14/19
MAIN ST	COMPLETE
MALIBU DR	6/10/19 to 6/14/19
MANLEY RD	6/10/19 to 6/14/19
MAPLE HILL RD	6/24/19 to 6/28/19
MAPLE PT	6/10/19 to 6/14/19
MAPLE ST	COMPLETE
MARIAN DR	COMPLETE
MARKALYN ST	COMPLETE
MARSHALL AV	6/3/19 to 6/7/19
MARSTON HILL RD	6/24/19 to 6/28/19
MARSTON ST	6/3/19 to 6/7/19
MARTIN ST	6/10/19 to 6/14/19
MARTINDALE RD	6/17/19 to 6/21/19
MARY CARROLL ST	COMPLETE
MASON ST	6/17/19 to 6/21/19
MAYFIELD RD	6/3/19 to 6/7/19
MCKINNON ST (PE)	6/10/19 to 6/14/19
MEADOW LN	6/17/19 to 6/21/19
MECHANICS ROW	COMPLETE
MERRILL ST	6/3/19 to 6/7/19
MERROW RD	6/10/19 to 6/14/19
MIAMI AV	COMPLETE
MILL ST (S.Main to Broad)	COMPLETE
MILL ST (South Main St to Riverside Dr)	COMPLETE
MILLETT DR	6/3/19 to 6/7/19
MINOT AV	COMPLETE
MONROE ST	6/10/19 to 6/14/19
MOORE AV	6/10/19 to 6/14/19
MOOSE BROOK RD	6/17/19 to 6/21/19
MORSE ST	COMPLETE

MOUNT APATITE RD	6/17/19 to 6/21/19
MOUNT AUBURN AV AND RAMPS	COMPLETE
MUG HANDLE	6/3/19 to 6/7/19
MUSKET DR	7/1/19 to 7/5/19
MYRTLE ST	COMPLETE
NEWBURY ST	COMPLETE
NEWELL AV	6/3/19 to 6/7/19
NICKERSON AV	6/10/19 to 6/14/19
NINETEENTH ST	COMPLETE
NINTH ST	COMPLETE
NISKAYUNA ST	6/10/19 to 6/14/19
NORTH AUBURN RD	6/24/19 to 6/28/19
NORTH RIVER RD	6/24/19 to 6/28/19
NORTHERN AV	6/10/19 to 6/14/19
NOTTINGHAM RD	6/3/19 to 6/7/19
OAK HILL RD	6/10/19 to 6/14/19
OAK ST	COMPLETE
OAKLAND ST	5/27/17 to 5/31/19
OLD CARRIAGE RD	6/17/19 to 6/21/19
OLD DANVILLE RD	7/1/19 to 7/5/19
OLD FARM HL	6/10/19 to 6/14/19
OLD HOTEL RD	6/17/19 to 6/21/19
OLD PORTLAND RD	6/17/19 to 6/21/19
OLIVE ST	COMPLETE
OMNI CIR	6/17/19 to 6/21/19
ORCHARD ST	5/27/17 to 5/31/19
OUTLOOK DR	7/1/19 to 7/5/19
OWL LN	7/1/19 to 7/5/19
OXFORD ST	6/17/19 to 6/21/19
PAR FOUR DR	6/17/19 to 6/21/19
PARK AV	5/27/17 to 5/31/19
PARK WY	5/27/17 to 5/31/19
PARKER ST	6/3/19 to 6/7/19
PARTRIDGE LN	7/1/19 to 7/5/19
PATTON ST	COMPLETE
PAUL ST	COMPLETE
PEARL ST	COMPLETE
PENLEY CORNER RD	7/1/19 to 7/5/19
PERKINS RIDGE RD	6/24/19 to 6/28/19
PETTENGILL PARK RD	COMPLETE
PHILOMAR ST	COMPLETE
PIERCE ST	COMPLETE
PINE ST	COMPLETE
PINEWOOD DR	6/17/19 to 6/21/19
PINNACLE DR	6/3/19 to 6/7/19
PLEASANT ST	COMPLETE
PLUMMER ST	6/3/19 to 6/7/19
POLAND RD	6/10/19 to 6/14/19
POLIQUIN AV	6/10/19 to 6/14/19
POWDERHORN LN	6/17/19 to 6/21/19
POWNAI RD	7/1/19 to 7/5/19
PRIDE RD	6/10/19 to 6/14/19

PRIDE RD	6/10/19 to 6/14/19
PRINCETON AV	6/10/19 to 6/14/19
PROSPECT ST	6/3/19 to 6/7/19
PULSIFER ST	COMPLETE
QUAIL RUN	6/24/19 to 6/28/19
RACHAEL LN	6/17/19 to 6/21/19
RAFNELL ST	6/17/19 to 6/21/19
RAILROAD ST	COMPLETE
REED ST	6/3/19 to 6/7/19
REGINALD ST	COMPLETE
RICHARDSON ST	6/3/19 to 6/7/19
RIDGEWOOD AV	6/10/19 to 6/14/19
RIVERSIDE DR (Broad St to Mill St)	COMPLETE
RIVERSIDE DR (Mill St to 597 Riverside Dr)	COMPLETE
ROAK ST	COMPLETE
ROBIN RD	6/3/19 to 6/7/19
ROCHELLE ST	6/10/19 to 6/14/19
ROCKHILL AV	6/10/19 to 6/14/19
RODMAN RD	6/10/19 to 6/14/19
ROOSEVELT AV	5/27/17 to 5/31/19
ROSE TERR	6/10/19 to 6/14/19
ROSEWOOD RD	6/17/19 to 6/21/19
ROTARY	COMPLETE
ROWE ST	6/3/19 to 6/7/19
ROY AV	COMPLETE
ROYAL AV	6/10/19 to 6/14/19
RUBELLITE LN	6/17/19 to 6/21/19
RUSSELL AV	6/3/19 to 6/7/19
SANDY BEACH RD	6/17/19 to 6/21/19
SCHOOL ST	COMPLETE
SECOND ST (Broad St to Dead End)	COMPLETE
SECOND ST (South Main St to Broad St)	COMPLETE
SEVENTEENTH ST	COMPLETE
SEVENTH ST (South Main St to Truman Av)	COMPLETE
SEVENTH ST (South Main St to Westerly Dead End)	COMPLETE
SHARLAINES XVR	COMPLETE
SHEPLEY ST	5/27/17 to 5/31/19
SHERIDAN AV	6/3/19 to 6/7/19
SHERMAN AV	6/3/19 to 6/7/19
SHERRY LN	6/17/19 to 6/21/19
SHERWOOD DR	COMPLETE
SHORT ST	COMPLETE
SILVA ST	6/17/19 to 6/21/19
SIXTEENTH ST	COMPLETE
SIXTH ST (South Main St to Easterly Dead End)	COMPLETE
SIXTH ST (South Main St to Mary Carroll St )	COMPLETE
SKILLINGS CORNER RD	6/24/19 to 6/28/19
SMITH ST	6/10/19 to 6/14/19
SNOW AV	6/10/19 to 6/14/19
SOPERS MILL RD	7/1/19 to 7/5/19
SOUTH GOFF ST	6/3/19 to 6/7/19
SOUTH MAIN ST (Broad St to Witham Rd)	COMPLETE



SOUTH MAIN ST (from Mill St to Broad St)	COMPLETE
SOUTH MAIN ST (S Witham Rd to Pownal Rd)	7/1/19 to 7/5/19
SOUTH ST	6/3/19 to 6/7/19
SOUTH WITHAM RD	7/1/19 to 7/5/19
SPRING ST	COMPLETE
SPRUCEWOOD RD	6/17/19 to 6/21/19
STANLEY ST	6/3/19 to 6/7/19
STERLING RD	6/17/19 to 6/21/19
STETSON RD	6/10/19 to 6/14/19
STEVENS MILL RD	6/17/19 to 6/21/19
STEVENS MILL RD (Court St to Minot Av)	6/3/19 to 6/7/19
STONE RD	6/24/19 to 6/28/19
STONY RDG	6/3/19 to 6/7/19
SUMMER ST	6/3/19 to 6/7/19
SUMMER ST (Youngs Cnr Rd to Mt Auburn Av)	6/24/19 to 6/28/19
SUMMER ST (Youngs Cnr Rd to W Auburn Rd)	6/24/19 to 6/28/19
SUMMIT ST	6/3/19 to 6/7/19
SUNDERLAND DR	6/17/19 to 6/21/19
SUNSET AV	6/3/19 to 6/7/19
SURREY LN	6/10/19 to 6/14/19
SWETT AV	6/10/19 to 6/14/19
TAFT AV	6/10/19 to 6/14/19
TAYLOR ST	6/3/19 to 6/7/19
TEMPLE ST	COMPLETE
TENTH ST	COMPLETE
TENTH ST	COMPLETE
TERRACE RD	6/17/19 to 6/21/19
THIRD ST (Broad St to Dead End)	COMPLETE
THIRD ST (Mill St to Broad St)	COMPLETE
THIRTEENTH ST	COMPLETE
TOURMALINE LN	6/17/19 to 6/21/19
TOURNAMENT DR	7/1/19 to 7/5/19
TOWLE AV	6/3/19 to 6/7/19
TOWLE ST	6/3/19 to 6/7/19
TOWNSEND BROOK RD	6/24/19 to 6/28/19
TRAPP RD	7/1/19 to 7/5/19
TRASK AV	6/10/19 to 6/14/19
TROY ST	COMPLETE
TRUMAN AV	COMPLETE
TURKEY LN	6/17/19 to 6/21/19
TURNER ST (Joline Dr to Union St)	COMPLETE
TURNER ST (Route 4 to Joline Dr )	6/10/19 to 6/14/19
TWIN RD	6/10/19 to 6/14/19
TYLER ST	6/10/19 to 6/14/19
UNDERCLIFF RD	5/27/17 to 5/31/19
UNION ST	COMPLETE
UNIVERSITY ST	6/3/19 to 6/7/19
VALLEY ST	6/10/19 to 6/14/19
VALVIEW DR	6/17/19 to 6/21/19
VERNON ST	6/3/19 to 6/7/19
VETERANS MEMORIAL BRIDGE	COMPLETE
VICKERY RD	COMPLETE

VINE ST	COMPLETE
VINING ST	6/3/19 to 6/7/19
VISTA DR	5/27/17 to 5/31/19
VIVIAN ST	COMPLETE
WALNUT ST	COMPLETE
WASHINGTON ST	COMPLETE
WASHINGTON XVR	COMPLETE
WEATHERLY PL	6/17/19 to 6/21/19
WEAVER ST	6/3/19 to 6/7/19
WEBSTER ST	COMPLETE
WEDGWOOD RD	5/27/17 to 5/31/19
WEST AUBURN RD	6/24/19 to 6/28/19
WEST BATES ST	6/3/19 to 6/7/19
WEST DARTMOUTH ST	6/3/19 to 6/7/19
WEST HARDSCRABBLE RD	6/17/19 to 6/21/19
WEST WATERMAN RD	6/24/19 to 6/28/19
WESTERN AV	6/3/19 to 6/7/19
WESTERN PROM	5/27/17 to 5/31/19
WESTERN VIEW ST	5/27/17 to 5/31/19
WHITMAN SPRING RD	6/24/19 to 6/28/19
WHITNEY ST	6/3/19 to 6/7/19
WILLIAMS ST	COMPLETE
WILLOW ST	COMPLETE
WILSON ST	COMPLETE
WINDEMERE WY	6/17/19 to 6/21/19
WINTER ST	6/3/19 to 6/7/19
WITHAM RD	COMPLETE
WOOD ST	6/3/19 to 6/7/19
WOODLAWN AV	COMPLETE
WRIGHTS LNDG	6/17/19 to 6/21/19
XIVRAY ST	6/10/19 to 6/14/19
YOUNGS CORNER RD	6/24/19 to 6/28/19
ZOAR ST	6/10/19 to 6/14/19