



## STREET SWEEPING SCHEDULE - 2017

The following is an alphabetical listing of streets with estimated dates when street sweeping will occur. To quickly access information regarding your street, click on the Bookmarks icon to the left, and choose the letter that your street name begins with. These dates are estimates and could change due to inclement weather, equipment failure or other emergencies. The sweeping program will be paused for a two week period, 5/1/17 to 5/12/17, for bulky item collection.

STREET	DATES
ACADEMY ST	Complete
ADAMIAN DR	7/3/17 to 7/7/17
ADAMS AV	Complete
AIRPORT DR	6/19/17 to 6/23/17
ALBISTON WY	Complete
ALDERWOOD RD	Complete
ALLAIN ST	Complete
ALLEN AV	Complete
ALLIED RD	6/19/17 to 6/23/17
ALPHA ST	Complete
AMBERLEY WY	Complete
AMHERST ST	Complete
ANDREA LN	Complete
ANDREW DR	Complete
ARBANIA ST	Complete
ARON DR	Complete
ASHE ST	Complete
ATWOOD ST	Complete
AUBURN HTS	Complete
AVIATION AV	6/19/17 to 6/23/17
AVON ST	Complete
BARKLEY AV	Complete
BARKLEY PL	Complete
BARTON AV	Complete
BAXTER AV	Complete
BEACON AV	Complete
BEARCE ST	Complete
BEAVER RD	7/10/17 to 7/14/17
BECK AV	Complete
BECKETT ST	Complete
BEECH HILL RD	6/19/17 to 6/23/17
BEECH ST	Complete
BELGRADE AV	Complete

BELLFLOWER DR	7/3/17 to 7/7/17
BENJAMIN ST	Complete
BENNETT AV	Complete
BIRCH PL	Complete
BIRCH RD	Complete
BLACK CAT RD	7/3/17 to 7/7/17
BLACKMER ST	Complete
BLAKE ST	Complete
BLANCHARD RD	7/10/17 to 7/14/17
BOLSTER ST	Complete
BOONE AV	Complete
BOOTHBY ST	7/10/17 to 7/14/17
BOULDER DR	Complete
BOWDOIN ST	Complete
BRADMAN PL	Complete
BRADMAN ST	Complete
BRAMAN ST	Complete
BRAMBLEWOOD RD	Complete
BRANDYWINE CIR	6/19/17 to 6/23/17
BRENTWOOD DR	7/3/17 to 7/7/17
BRIARCLIFF KNL	Complete
BRICKYARD CIR	Complete
BRICKYARD XVR	Complete
BRIGHTON HILL RD	7/10/17 to 7/14/17
BROAD ST (Mill St to and including Lown Bridge)	Complete
BROAD ST (South Main St to Mill St)	Complete
BROADVIEW AV	Complete
BROOK ST	Complete
BROOKDALE LN	Complete
BROOKSIDE CIR	Complete
BROWN ST	Complete
BROWNS CROSSING RD	7/3/17 to 7/7/17
BURNS ST	Complete
CAMERON LN	7/3/17 to 7/7/17
CANDIA ST	Complete
CANDLEBERRY DR	Complete
CARLTON ST	Complete
CARON LN	Complete
CARRIER CT	Complete
CARROLL AV	Complete
CARSON ST	Complete
CEDARWOOD RD	Complete
CENTER ST	Complete
CHARLES ST	Complete
CHERRY VALE CIR	7/3/17 to 7/7/17
CHESTNUT ST	Complete
CHICKADEE DR	7/10/17 to 7/14/17

CHICOINE AV (Paved Portion)	Complete
CHURCH ST	Complete
CLARK ST	Complete
CLEAVES ST	Complete
CLEVELAND AV	Complete
CLIFF ST	Complete
CLOVER LN	Complete
COACHMAN AV	Complete
COBURN ST	Complete
COLBY ST	Complete
COLONIAL WY	Complete
CONANT AV	Complete
CONCORD PL (PE)	Complete
CONSTELLATION DR	7/3/17 to 7/7/17
COOK ST (Second St to South Main St)	Complete
COOK ST (South Main St to South Main St)	Complete
COOLIDGE ST	Complete
CORNELL AV	Complete
COTTAGE RD	Complete
COUNTRY CLUB DR	7/3/17 to 7/7/17
COURT ST	Complete
CREST AV	Complete
CROSS ST	Complete
CROWELL ST	Complete
CUSHMAN PL	Complete
CYR ST	Complete
DAMY DR	Complete
DANA AV	Complete
DANBURY DR	7/17/17 to 7/21/17
DANVILLE CORNER RD	7/17/17 to 7/21/17
DAVIS AV	Complete
DAWES AV	Complete
DEE ST	Complete
DEER RIPS RD	7/10/17 to 7/14/17
DEERFIELD DR	Complete
DELL CT	Complete
DENNISON ST	Complete
DEROSAY AV	Complete
DEXTER AV	Complete
DILLINGHAM HILL RD	7/10/17 to 7/14/17
DOLORES ST	Complete
DRUMMOND CT	Complete
DRUMMOND ST	Complete
DUNHAM ST (PE)	Complete
DUNLAP ST	7/3/17 to 7/7/17
DUNN ST	Complete
EAGLE VIEW DR	Complete

EAST BATES ST	Complete
EAST DARTMOUTH ST	Complete
EAST HARDSCRABBLE RD	7/3/17 to 7/7/17
EAST WATERMAN RD	7/10/17 to 7/14/17
EASTMAN LN	7/3/17 to 7/7/17
EDGEWOOD RD	Complete
EIGHTH ST	Complete
ELM ST	Complete
ELMWOOD RD	Complete
ENFIELD ST	Complete
EVERGREEN RD	Complete
FAIR ST	Complete
FAIRMOUNT AV	Complete
FAIRVIEW AV	Complete
FAIRVIEW CT	Complete
FAIRWAY CT	7/3/17 to 7/7/17
FAIRWAY DR	6/19/17 to 6/23/17
FERN ST	Complete
FIELD AV	Complete
FIFTH ST (Pulsifer St to South Main St)	Complete
FIFTH ST (South Main St to Mary Carroll St)	Complete
FIRST FLIGHT DR	7/3/17 to 7/7/17
FLANDERS ST	Complete
FLETCHER RD	Complete
FLIGHT LINE DR	6/19/17 to 6/23/17
FOCH ST	Complete
FOREST AV	Complete
FOSTER RD	7/3/17 to 7/7/17
FOURTH ST	Complete
FRENCHS LN	Complete
FULTON ST	Complete
GAMAGE AV	Complete
GAMMON AV	Complete
GARDEN CIR	7/3/17 to 7/7/17
GARFIELD RD	7/10/17 to 7/14/17
GARY ST	7/10/17 to 7/14/17
GILL ST	Complete
GILLANDER AV	Complete
GIROUX ST	Complete
GLENDALE AV	Complete
GOFF ST	Complete
GOLDTHWAITE RD	Complete
GOODRICH AV	Complete
GOSNOLD ST	Complete
GOSS ST	Complete
GRACELAWN RD	7/10/17 to 7/14/17
GRANDVIEW AV	Complete

GRANGE ST	7/3/17 to 7/7/17
GRANITE ST	Complete
GRANT ST	Complete
GREAT FALLS PLZ	Complete
GREENFIELD DR	Complete
GREENWOOD RD	Complete
GROVE ST	Complete
HACKETT RD	7/17/17 to 7/21/17
HAMPSHIRE ST	Complete
HAMPTON AV	Complete
HARMONS CORNER RD	7/17/17 to 7/21/17
HARRIMAN DR	7/3/17 to 7/7/17
HARRIS ST	Complete
HARRISON CIR	Complete
HARVARD ST	Complete
HARVEST HILL LN	7/3/17 to 7/7/17
HASKELL ST	Complete
HATCH RD	7/10/17 to 7/14/17
HATFIELD RD (Paved Portion)	7/10/17 to 7/14/17
HATHAWAY ST	Complete
HAZEL ST	Complete
HAZELHURST ST	Complete
HEATH LN	Complete
HECTOR ST	Complete
HEMLOCK CIR	Complete
HERITAGE DR	Complete
HERSEY HILL RD	7/10/17 to 7/14/17
HIGH ST	Complete
HIGHLAND AV	Complete
HILDRETH ST	Complete
HILLCREST ST	Complete
HILLSDALE ST	Complete
HILLSIDE AV	Complete
HOLBROOK RD	7/10/17 to 7/14/17
HOLLY ST	Complete
HORIZON DR	Complete
HORTON ST (PE)	Complete
HOTEL RD (Morrow Rd to Poland Spring Rd)	6/19/17 to 6/23/17
HOTEL RD (Minot Av to Morrow Rd)	Complete
HOTEL RD (Minot Av to Youngs Cnr Rd)	7/10/17 to 7/14/17
HOUGHTON ST	Complete
HOWE ST	Complete
HUARD AV	Complete
HUNTON PL	Complete
HUSTON AV	Complete
HUTCHINS ST	Complete
INDUSTRY AV	Complete

INFINITI WY	7/3/17 to 7/7/17
INTERURBAN RD	Complete
IPSWICH ST	Complete
JACKSON HILL RD	7/10/17 to 7/14/17
JAMES ST	Complete
JEFFERSON ST	Complete
JENNIFER DR	6/19/17 to 6/23/17
JOATMON DR	7/17/17 to 7/21/17
JOFFRE ST	Complete
JOHNSON RD	7/10/17 to 7/14/17
JOLINE DR	Complete
JONES ST	Complete
JORDAN AV	Complete
JORDAN SCHOOL RD	7/17/17 to 7/21/17
JOSSLYN ST	Complete
KENDALL RD	Complete
KENNEDY AV	Complete
KILSYTH ST	Complete
KITTYHAWK AV	6/19/17 to 6/23/17
KYLE LN	7/17/17 to 7/21/17
LAFAYETTE ST	Complete
LAKE AUBURN AV	Complete
LAKE SHORE DR	7/10/17 to 7/14/17
LAKE ST	Complete
LAMPLIGHTER CIR	Complete
LAUREAT AV	Complete
LAUREL AV	Complete
LEAVITT ST	Complete
LEWISTON JUNCTION RD	6/19/17 to 6/23/17
LIBRARY AV	Complete
LILLIAN ST	Complete
LINDEN ST	Complete
LINWOOD AV (PE)	Complete
LITTLE ANDROSCOGGIN DR	6/19/17 to 6/23/17
LITTLE ORCHARD CT	Complete
LITTLEFIELD RD	Complete
LOCKSLEY RD	Complete
LOGISTICS DR	6/19/17 to 6/23/17
Longbow CT	Complete
LORING AV	Complete
LOST VALLEY RD	7/10/17 to 7/14/17
LOUISE ST	Complete
LUCILLE ST	Complete
LUFKIN ST (PE)	Complete
MADISON ST	Complete
MAIN ST	Complete
MALIBU DR	Complete

MANLEY RD	Complete
MAPLE HILL RD	7/10/17 to 7/14/17
MAPLE ST	Complete
MARIAN DR	Complete
MARKALYN ST	Complete
MARSHALL AV	Complete
MARSTON HILL RD	7/10/17 to 7/14/17
MARSTON ST	Complete
MARTIN ST	Complete
MARTINDALE RD	6/19/17 to 6/23/17
MARY CARROLL ST	Complete
MASON ST	Complete
MAYFIELD RD	Complete
MCKINNON ST (PE)	Complete
MEADOW LN	Complete
MECHANICS ROW	Complete
MERRILL ST	Complete
MERROW RD	Complete
MIAMI AV	Complete
MILL ST	Complete
MILL ST (South Main St to Broad St)	Complete
MILLETT DR	Complete
MINOT AV	Complete
MONROE ST	Complete
MOORE AV	Complete
MOOSE BROOK RD	7/3/17 to 7/7/17
MORSE ST	Complete
MOUNT APATITE RD	Complete
MOUNT AUBURN AV AND RAMPS	Complete
MUG HANDLE	Complete
MUSKET DR	7/17/17 to 7/21/17
MYRTLE ST	Complete
NEWBURY ST	Complete
NEWELL AV	Complete
NICKERSON AV	Complete
NINETEENTH ST	Complete
NINTH ST	Complete
NISKAYUNA ST	Complete
NORTH AUBURN RD	7/10/17 to 7/14/17
NORTH RIVER RD	7/10/17 to 7/14/17
NORTHERN AV	Complete
NOTTINGHAM RD	Complete
OAK HILL RD	Complete
OAK ST	Complete
OAKLAND ST	Complete
OLD CARRIAGE RD	Complete
OLD DANVILLE RD	7/17/17 to 7/21/17

OLD FARM HL	Complete
OLD PORTLAND RD	7/3/17 to 7/7/17
OLIVE ST	Complete
OMNI CIR	6/19/17 to 6/23/17
ORCHARD ST	Complete
OUTLOOK DR	7/17/17 to 7/21/17
OWL LN	7/17/17 to 7/21/17
OXFORD ST	Complete
PAR FOUR DR	6/19/17 to 6/23/17
PARK AV	Complete
PARK WY	Complete
PARKER ST	Complete
PARTRIDGE LN	7/17/17 to 7/21/17
PATTON ST	Complete
PAUL ST	Complete
PEARL ST	Complete
PENLEY CORNER RD	7/17/17 to 7/21/17
PERKINS RIDGE RD	7/10/17 to 7/14/17
PETTENGILL PARK RD	Complete
PHILOMAR ST	Complete
PIERCE ST	Complete
PINE ST	Complete
PINEWOOD DR	Complete
PINNACLE DR	Complete
PLEASANT ST	Complete
PLUMMER ST	Complete
POLAND RD	Complete
POLYQUIN AV	Complete
POWDERHORN LN	6/19/17 to 6/23/17
POWNAL RD	7/17/17 to 7/21/17
PRIDE RD	Complete
PRINCETON AV	Complete
PROSPECT ST	Complete
PULSIFER ST	Complete
QUAIL RUN	7/10/17 to 7/14/17
RACHAEL LN	7/3/17 to 7/7/17
RAFNELL ST	Complete
RAILROAD ST	Complete
REED ST	Complete
REGINALD ST	Complete
RICHARDSON ST	Complete
RIDGEWOOD AV	Complete
RIVERSIDE DR	Complete
ROAK ST	Complete
ROBIN RD	Complete
ROCHELLE ST	Complete
ROCKHILL AV	Complete



RODMAN RD	Complete
ROOSEVELT AV	Complete
ROSE TERR	Complete
ROSEWOOD RD	Complete
ROTARY	Complete
ROWE ST	Complete
ROY AV	Complete
ROYAL AV	Complete
RUBELLITE LN	Complete
RUSSELL AV	Complete
SANDY BEACH RD	Complete
SCHOOL ST	Complete
SECOND ST	Complete
SEVENTH ST (South Main St to Truman Av)	Complete
SEVENTH ST (South Main St to Westerly Dead End)	Complete
SHARLAINES XVR	Complete
SHEPLEY ST	Complete
SHERIDAN AV	Complete
SHERMAN AV	Complete
SHERRY LN	7/3/17 to 7/7/17
SHERWOOD DR	Complete
SHORT ST	Complete
SIXTEENTH ST	Complete
SIXTH ST (South Main St to Easterly Dead End)	Complete
SIXTH ST (South Main St to Westerly Dead End)	Complete
SKILLINGS CORNER RD	7/10/17 to 7/14/17
SMITH ST	Complete
SNOW AV	Complete
SOPERS MILL RD	7/17/17 to 7/21/17
SOUTH GOFF ST	Complete
SOUTH MAIN ST (from Mill St to S Witham Rd)	Complete
SOUTH MAIN ST (S Witham Rd to Pownal Rd)	7/17/17 to 7/21/17
SOUTH ST	Complete
SOUTH WITHAM RD	7/17/17 to 7/21/17
SPRING ST	Complete
SPRUCEWOOD RD	Complete
STANLEY ST	Complete
STATION RD	7/3/17 to 7/7/17
STERLING RD	Complete
STETSON RD	Complete
STEVENS MILL RD	Complete
STONE RD	7/10/17 to 7/14/17
STONY RDG	Complete
SUMMER ST (Union St to Mt Auburn Av)	Complete
SUMMER ST (Youngs Cnr Rd to W Auburn Rd)	7/10/17 to 7/14/17
SUMMIT ST	Complete
SUNDERLAND DR	Complete

SUNSET AV	Complete
SURREY LN	Complete
SWETT AV	Complete
TAFT AV	Complete
TAYLOR ST	Complete
TAYWOOD RD	Complete
TEMPLE ST	Complete
TENTH ST	Complete
TERRACE RD	Complete
THIRD ST	Complete
THIRTEENTH ST	Complete
TOURMALINE LN	Complete
TOURNAMENT DR	7/17/17 to 7/21/17
TOWLE AV	Complete
TOWLE ST	Complete
TOWNSEND BROOK RD	7/10/17 to 7/14/17
TRAPP RD	7/17/17 to 7/21/17
TRASK AV	Complete
TROY ST	Complete
TRUMAN AV	Complete
TURKEY LN	7/3/17 to 7/7/17
TURNER ST (Joline Dr to Court St)	Complete
TURNER ST (Route 4 to Joline Dr )	Complete
TWIN RD	Complete
TYLER ST	Complete
UNDERCLIFF RD	Complete
UNION ST	Complete
UNIVERSITY ST	Complete
VALLEY ST	Complete
VALVIEW DR	Complete
VERNON ST	Complete
VETERANS MEMORIAL BRIDGE (Lewiston & Auburn)	Complete
VICKERY RD	Complete
VINE ST	Complete
VINING ST	Complete
VISTA DR	Complete
VIVIAN ST	Complete
WALNUT ST	Complete
WASHINGTON ST	Complete
WASHINGTON XVR	Complete
WEATHERLY PL	Complete
WEAVER ST	Complete
WEBSTER ST	Complete
WEDGWOOD RD	Complete
WEST AUBURN RD	7/10/17 to 7/14/17
WEST BATES ST	Complete
WEST DARTMOUTH ST	Complete

WEST HARDSCRABBLE RD	6/19/17 to 6/23/17
WEST WATERMAN RD	7/10/17 to 7/14/17
WESTERN AV	Complete
WESTERN PROM	Complete
WESTERN VIEW ST	Complete
WHITMAN SPRING RD	7/10/17 to 7/14/17
WHITNEY ST	Complete
WILLIAMS ST	Complete
WILLOW ST	Complete
WILSON ST	Complete
WINDEMERE WY	Complete
WINTER ST	Complete
WITHAM RD	Complete
WOOD ST	Complete
WOODLAWN AV	Complete
WRIGHTS LNDG	6/19/17 to 6/23/17
XIVRAY ST	Complete
YOUNGS CORNER RD	7/10/17 to 7/14/17
ZOAR ST	Complete